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SBUBJECT: Installation of Incinerstors in |

l. gme of Iriz

¥rom January 14 through January 30, 1960 I was in ~ [for the
purpose of installing the new air-fed ineinerator at the
This installation was performed, at the request of the
and the Office of Security, as a precautionary step should relations be-
Gome worse and violenae occur. Assisting in the inatallation nf this
air-fed incinerator vere Messrs. pf the
Office of Security.

2. Belection of Site

3. Initial Steps

Prior to the assewdly of the air-fed incinerator proper it was

necessary to socouplish several other stpes. A conerete pad 5" in height
in place where the ineinerator was to de positioned. Nowever,

was already

this concrete pad vas not 1lrrge eudugh to accomodate the incinerator and the
wotor-blover assewbly. It was therufore neaessary to either ohip out the
existing pad or axtend the pad we already had. After seeing how the local

Pirat 1t wvas necessary to pour an alternate pad to accompdate the Navy trans-
mitter that had been preivously sitting in the seleetsd corner. After the
two concrete pads were prepared snd the Navy transmitter moved, assembly
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k. Roof Structure

The roof consisted of several layers of videly varying material.
Stutingfmthotoplndva‘klngdm, 1tmmumtommuthnu¢h
tile, sand, asphsult, reinforced eoucrete and einder bloek, a total of
twenty inghes. The conerete beams in the roof of the are located
twelve inches apart. We were not permitted to break any these beams in
order to put in the stack., It hed been previously anticipated to either take
the stack out through a window or an opening in the wall. As it turned out
it wvas necessary to take tlmatack directly out through the roof necessitating
a change. The fact that the beams in the roof were so close togsther also
required another design of a stack to be fabrieated loeally. Maintaining

vas fabricated so as to give edditional protection for the beams, and to
emu.mumwwm.uymammtmuwm
the wetal stack out through the roof and into the atwosphers. A druwing of
this arrangement 1is 1&1&0&“%0&0{%”&. A refrastory dbrick
stack vas dbuilt on the roof of mzto Protect the metal liner from
the salt air dreeses.

6. Training and Test

later we finished the fabrication of the stack and assexbly of the
incinerator wvas coaplete. A preliminary burning wvas conducted destroying
all the waste the station had accumulated over the past two weeks. A
progra: vas then set up
8o they would know how t satis-
actorily in case it ever became necessary for them to do so. These personnel
were very highly pleased with the incinerator and it vas then 1ded that
the incinerator presently located in the baseaent vould be
abandoned for any further routine burning and the nev incinerater would be uti-
liged for the weekly destruction of the entire vaste. I have been informed
since that the incinerator i{s being w onh a dally basis. To this point

Sanitized Copy Approved for Release 2011/05/05 : CIA-RDP78-03642A000600070056-7

25X1

25X1

251



Sanitized Copy Approved for Release 2011/05/05 : CIA-RDP78-03642A000600070056-7

SECRET

the auxiliary power system had still not been talled ser-
viced., I inforwmed the building suparintendant toe the
mmhtlmmupkupdthumlnry m::uuhu

1t as soon as possible. I d1d not feel it was

nec 4
““mngr him since it vas a pretty atraight ;‘MM ::ctdh- “t:::?‘:y
later orwmed that he accomplished this vithout much difficulty,

7. Peckaging of Air-Fed Iucinerator

for nhipm:‘t“ air-f packaged in seven solid ermted boxes
i The. reason for the solid crating wvas

: imuem.u nmmuwauwmum
ountry. n:unwummmmmmam
e Aate pumaad sot s e, rUELog and ealid erating rat that T
tndigenous personnel around the id see ﬂ:“ an::’.m that the
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